

Item 7i - Birmingham Sustainable Community Strategy - Birmingham 2026

Ref	Action	Products	Deadline	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08
3	<b>Approval / validation processes</b>																	
4	Outline Plan to BSP Programme Board	Outline plan	Completed	Done														
5	Project Plan to CMT / EMT - awayday or "special" CMT? Visioning work?	Detailed plan and approach	30.03.07		Plan visioning discussions	CMT	EMT											
6	Report Programme Board decision on process to BSP Board	Approval of process	30.03.07		Visioning													
7	Senior Managers Network - date / themes tbc	Brief for trade fair stall informing managers of SCS process (April) and follow ups at future MNs	04.04.07			17-Apr		26-Jun				18-Oct						
8	Review White Paper / LG & PIH Bill / "Planning Together" Guidance for compliance	Background note on implications of LGWP/Bill etc and follow up on guidance etc	30.03.07		LGWP / Bill / Planning Together			Draft Guidance				Check final guidance					Final Check	
9	First draft for consultation - focus on fewer actions / priorities for investment	First draft of SCS	30.09.07															
10	Draft for consultation to Cabinet Programme Board / BSP	First draft to PB/EMT/BSP/Cab	15.10.07								Programme Board	BSP / Cabinet						
12	Equality Impact Needs Assessment - various stages	Initial EINA of SCS	31.08.07			Agree EINA process				EINA Draft						EINA final		
13	Sustainability Appraisals (note - could be done alongside EINA)	Sustainability assessment of SCS	31.08.07							SA Draft						SA Final		
14	Plain English processing (draft and final)	PO7-8 1 day PO4-6 2 days PO1-3 2 days	28.09.07 and 28.02.08								Plain English					Plain English		
15	Final to Cabinet Programme Board / BSP	Final version of SCS	15.01.08											EMT	Programme Board	BSP / Cabinet		
16	Publish	SCS on websites	30.04.08															Publish
17																		
18	<b>Project Partner Meetings</b>	Agenda / prep for partners meetings	10.03.07															
19	Jon / Jason / Kevin	Notes on agreed approach etc	31.03.07		JB/JS/KH brain storm						JB/JL/KH discuss draft					JB/JL/KH discuss final		



Item 7i - Birmingham Sustainable Community Strategy - Birmingham 2026

Ref	Action	Products	Deadline	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08
34	<b>Linked Processes - to secure "coherence"</b>																	
35	LAA review (for April 2008) includes LPSA? - input from RK	Project plan for LAA review including links to SCS	30.11.07															
36	RES / RSS	Incorporated into SCS plan	30.09.07			Initial review		Draft RES?			Assess for Draft						Assess for final	
37	Local Development Framework	Incorporated into SCS plan	30.09.07								Assess for Draft						Assess for final	
38	Housing & Homelessness Strategies – Mike W	Incorporated into SCS plan	30.09.07			Initial review					Assess for Draft						Assess for final	
39	Partner's planning cycles - incl Council Plan?	As (26) above	30.09.07					Review of schedules			Assess for Draft						Assess for final	
40	Outcome framework - monitoring processes - need to share with LAA and potential to share with LDF	Agreed long-term targets and performance management system for these	30.09.07		Early thoughts - LAA						Prep for Draft						Prep for final	
41	<b>Consultation and Engagement - link to C&amp;E Strategy (Pam / Sophie) plus options to link with LDF &amp; others?</b>	Engagement plan for SCS	31.03.07		Engagement plan													
42	CYP Brighter Futures work - capture results	Note on implications for scs, incorporated into SCS development	30.05.07				Early results?		Final results?									
43	City Shapers event 29th March plus follow up, stocktake of district engagement exercises	Update (33) above	30.04.07		29/3/07 Victoria Square													
44	Vaisakhi - joint event?	Update (33) above	30.04.07															
45	Early stage consultation discussions with umbrella groups - BANF, BCEN, BSTRONG, BRAP (see other list)	Note on early views of key community groups	31.05.07															
46	Constituencies - directors plus "local" work?	Outcomes of constituency consultation exercises incorporated into (33)	31.05.07															
47	Neighbourhoods - network?	Incorporated into (45)	31.07.07															
48	Citizenship Week?	Update (33) above	30.11.07								Prep	Events	Follow-up					
49	Meeting One Voice Group	Initial views of business organisations on approach (April), initial thoughts (May), draft (Nov)	04.04.07			12-Apr	22-May						9-Nov					





